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S U M M A R Y O F P R O P O S A L : 

The Judicial Council requests an appropriation from the Immediate and Critical Needs Account (Fund 
3138) o f $2,066 mil l ion for the pre-construction demolition of eight existing structures located at the 
site o f the Stanislaus—New Modesto Courthouse. This appropriation is requested in addition to the 
Working Drawings phase appropriation which is already included in the FY 2016-17 Governor's 
Budget. This pre-construction demolition cost w i l l be deducted from the total construction phase 
estimate. The project w i l l provide a new 27-courtroom, approximately 308,964 building gross square 
feet (BGSF) courthouse in the City o f Modesto. 

This project w i l l consolidate court operations from four facilities and w i l l relieve the current space 
shortfall, increase security, and replace inadequate and obsolete buildings in Stanislaus County. In 
addition, this project provides five unfinished courtrooms for new judgeships. The cost to finish the 
courtrooms w i l l be requested when the judgeships are funded. The total revised project cost based 
upon the current schedule and updated to the January 2016 California Construction Cost Index is 
estimated at $262,709 mil l ion, without financing. The total cost of the project, including financing, 
w i l l be funded by Senate B i l l (SB) 1407 (Ch. 311, Statutes o f 2008) revenues. 
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A . P U R P O S E O F T H E P R O J E C T : 

A . l . Project Background. 

The Superior Court o f California, County o f Stanislaus provides a complete range 
of court services to Stanislaus county residents from five court facilities in the 
City o f Modesto: Modesto Main Courthouse, Hall o f Records, Juvenile 
Courthouse (housing two courtrooms not affected by the construction o f the new 
courthouse), Traffic Courthouse, and City Towers Civ i l Courthouse (leased 
facility). The proposed new Modesto Courthouse w i l l furnish the following 
immediately-needed improvements and enhance the superior court's ability to 
serve the public: 

• Consolidate four unsafe, overcrowded, and physically deficient court 
facilities; 

• Create a modern, secure, courthouse that meets Judicial Council standards 
for all adult and civi l case types; 

• Create operational efficiencies through the consolidation of the Modesto 
Main Courthouse, Hall of Records, leased Traffic Courthouse, and the 
leased City Towers Civ i l Courthouse; 

• Provide unfinished space for 5 new judgeships: 2 authorized by A B 159 
and 3 from the last 50 recommended by the Judicial Council; and 

• Provide functions not currently provided due to lack of support space, 
including: three separate and distinct zones o f public, restricted, and 
secured circulation; a self-help center; appropriately-sized and secure 
public lobby; queuing for entrance screening and public service counters; 
courtroom waiting areas; properly sized and equipped jury assembly room, 
jury deliberation rooms, and family court mediation rooms; adequately-
sized in-custody holding, attorney interview/witness waiting rooms, 
courtroom holding areas; and a children's waiting room. 

The four court facilities to be replaced and consolidated have many deficiencies. 
The facilities suffer from many physical and functional problems, and numerous 
deficiencies under the Americans with Disabilities Act. Staff work areas are 
overcrowded; and the overall lack o f space hinders the superior court's ability to 
provide a full range of services to its users. In addition, some of the facilities 
experience security problems typical o f multi-tenant buildings. One o f the 
facilities to be replaced by the new courthouse—the leased Traffic Courthouse— 
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is located five miles from downtown Modesto to the east—prevents the court 
from most efficiently serving the public in one consolidated courthouse. 

The five facilities are also spread throughout the county. The 

A.2. Facilities to be Replaced by this Project. 

As shown in the table below, four facilities with a total of 22 courtrooms wi l l be 
replaced by the proposed project. 

T A B L E 1 

Facilities Affected by Construction of New Courthouse 

Number of Existing 
Courtrooms Affected 

Facility/Location by this Project Matters Heard 

Modesto Main Courthouse 
Modesto, C A 

15 Criminal, Family Law, Child Support 

Hall of Records Building 
Modesto, C A 

2 Family Law, Juvenile Dependency 

City Towers (Civil) 
Modesto, C A 

4 Civil, Probate, Small Claims 

Traffic Courthouse 
Modesto, C A 

1 Traffic 

Total 22 

A.3. Judicial Positions. 

Current and projected Judicial Position Equivalents (JPEs).' determines the 
number of courtrooms needed for this project. The table below provides 
information used to determine the need for this project, which includes 22 
existing JPEs, two new judgeships from Assembly Bi l l (AB) 159 (Ch. 722, 
Statutes of 2007) that are authorized but unfunded, and three new judgeship from 
the last group of 50 unauthorized and unfunded judgeships. The Stanislaus 
Superior Court is currently using pro-tem judges and research attorneys to address 
workload. These resources wi l l be replaced by the new judgeships when they are 
funded, for a total need of 27 courtrooms, as presented in Table 2. 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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T A B L E 2 

Current and Projected JPEs to be Assigned to New Courthouse 

Current Proposed Total Basis for 
Location JPEs A B 159 Last 50 JPEs Proposed Project 

New Modesto Courthouse 22 2 3 27 27 

Courtroom count for capital projects is based on the number of JPEs assigned to 
each project. DOF has allowed the Judicial Council to base this number on cutrent 
JPEs, new judgeships authorized but unfunded by AB 159 (also referred to as the 
second set of 50), and new judgeships in the next group, referred to as the third 
group of 50. 

On December 11, 2014, the Judicial Council approved the allocation of the next 
250 (of 270 total) needed new judgeships, which results in potential changes to 
the allocation used in scoping several of the current capital projects. One of these 
new judgeships wi l l be assigned to the Stanislaus Superior Court and located in 
the new Modesto Courthouse. The additional new judgeship allocation increases 
from four to five. The additional new judgeship is in the last group of 50. A scope 
change for the addition of the new courtroom was approved by the State Public 
Works Board in December 2015 to bring the total courtroom count to 27 as 
presented in Table 2, However, to contain costs, the Judicial Council wi l l leave 
all 5 new-judgeship courtrooms and associated spaces unfinished. The cost to 
finish the additional courtrooms wil l be requested in concert with the operational 
funds for the new judgeship. 

A.4. Funding Background. 

In FY 2010-11, per Chapter 10, Statutes of 2009 (SB12, 2X), $14,766 million 
was appropriated for Acquisition and $11.959 million for Preliminary Plans. On 
June 30, 2012, $6,860 million for Acquisition and $11.959 million for 
Preliminary Plans reverted. The FY 2012-13 Budget Act re-appropriated $6,860 
million for Acquisition, of which $1.0 million was requested for reversion in the 
FY 2013-14 Budget Act. In FY 2014-15, $11.026 million was appropriated for 
Preliminary Plans. In the FY 2015-16 Budget Act, $15,252 million was 
appropriated for Working Drawings, item 0250-301-3138 schedule (5). 

A.5. Continuation Phase Proposal. 

This proposal requests an appropriation from the ICNA of $2,066 million in 
Construction phase funding for the demolishinent of eight existing structures 
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located at the site of the new courthouse project. This appropriation is requested 
in addition to the Working Drawings phase appropriation which is already 
included in the FY 2016-17 Governor's Budget. This pre-construction demolition 
cost w i l l be deducted from the total construction phase estimate. This project, 
initially approved by the SPWB on July 12, 2010, is currently in the Preliminary 
Plans phase. Site Acquisition completed in December 2014. Preliminary Plans 
began in December 2014 and wi l l complete in March 2017. Working Drawings 
phase is targeted for completion in December 2017 and Construction wi l l begin in 
April 2018 once bonds are sold. 

A.6. Construction Cost Reduction Subcommittee. 

This project underwent a pre-design review by the Courthouse Cost Reduction 
Subcommittee (CCRS) in May 2013. The CCRS directed the project team to 
make changes to some program elements of the building. These changes were 
reflected in the FY 2014-15 COBCP in an update to the BCSF and cost estimate. 
This project wi l l also be subject to a CCRS design review at 100 percent 
schematic design, 50 percent design development, and 100 percent design 
development during the Preliminary Plans phase. 

In addition, and in May 2015, the CCRS approved including an additional 
courtroom in the project scope to bring the total courtroom count to 27. 

A.7. Summary of Budget Adjustments (in thousands): 

The table below provides an overview of all project cost estimate adjustments 
included in this proposal, including escalation to the mid-point of construction. 

Phase ($ in thousands) Current Estimate Revised Estimate Net Change 

Acquisition $ 13,766 $ 13,766 $ 

Preliminary Plans $ 11,026 $ 11,026 $ 

Working Drawings $ 15,252 $ 15,252 $ 

Construction $ 226,521 $ 222,665 -$ 3,856 

Total Budget $ 266,565 $ 262,709 -$ 3,856 
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B. R E L A T I O N S H I P T O T H E S T R A T E G I C P L A N : 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and construction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Coal V I : "Branchwide Infrastructure for Service Excellence." By providing 
the trial courts with the facilities required to carry out the Judiciary's constitutional 
functions, the proposed project immediately addresses this goal, but it would further all 
of the Council's goals. The proposed project supports the Judicial Council's commitment 
to Coal I : "Access, Fairness, and Diversity" and Coal IV: "Enhancing the Quality of 
Service and Justice provided to the public. 

C. A L T E R N A T I V E S : 

C. l . Approve the construction of a new 27-courtroom courthouse. 

Advantages: 
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• This option provides a new, modem, and secure courthouse replacing and 
consolidating operations from four different facilities. 

• This option enhances the court's ability to serve the public, centralize 
court services, and enhance court services. 

• This project is ranked in the Immediate Need priority group in the Trial 
Court Five-Year Infrastructure Plan adopted by the Judicial Council in 
2008, and consequently is one of the highest priority trial court capital-
outlay projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• This alternative has no advantages. 

Disadvantages: 

• This is an urgently needed project, delay wi l l not allow the court to 
consolidate and move from the main Modesto Main Courthouse, which 
does not provide proper security, is overcrowded, and is in deteriorating 
physical condition. Delay of this project also eliminates the ability to 
consolidate existing court operations for enhanced public service and staff 
efficiency. 

• It is likely that the total project cost wi l l be higher when the project is 
undertaken in the future due to escalation in an increasingly active 
construction market. 

D. R E C O M M E N D E D S O L U T I O N : 

1. Which alternative and why? 

The recommended option is Option 1, Construct a new 27-courtroom courthouse. 
This option provides the best solution for meeting the court facility needs for the 
Modesto operations of the Superior Court of Stanislaus County and for the county 
residents. 
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2. Detailed scope description. 

The proposed project includes the design and construction of a New Modesto 
Courthouse for the Superior Court of California, County of Stanislaus. The 
proposed new building wil l be approximately 308,964 BGSF. The project 
replaces and consolidates 4 existing court facilities, wi l l include 27 courtrooms 
and court support space for court administration, court clerk, court security 
operations and holding and building support space. Sally port, in-custody 
defendant holding, and 33 secure parking spaces may be located in the basement. 

A city block in downtown Modesto has been selected for the site. 

3. Basis for cost information. 

Estimated total project costs are based on the updated space program and updated 
cost estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
alternative. 

The project wi l l accomplish the following immediately-needed improvements to 
the superior court and enhance its ability to serve the public: 

• Consolidate four unsafe, overcrowded, and physically deficient court 
facilities; 

• Create a modern, secure, courthouse that meets Judicial Council standards for 
all adult case types; 

• Create operational efficiencies through the consolidation of the Modesto Main 
Courthouse, Hall of Records, leased Traffic Courthouse, and the leased City 
Towers Civil Courthouse; 

• Provide unfinished space for 5 new judgeships: 2 authorized by AB 159, and 3 
from the last 50 recommended by the Judicial Council (funding to finish the 
courtrooms wil l be requested when the ongoing operational funding is 
requested); and 

• Provide functions not currently provided due to lack of support space, 
including: three separate and distinct zones of public, restricted, and secured 
circulation; a self-help center; appropriately-sized and secure public lobby; 
queuing for entrance screening and public service counters; courtroom waiting 
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areas; properly sized and equipped jury assembly room, jury deliberation 
rooms, and family court mediation rooms; adequately-sized in-custody 
holding, attorney interview/witness waiting rooms, courtroom holding areas; 
and a children's waiting room. 

5. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 wil l not be material. It is anticipated that this project wi l l impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments, and ongoing costs are 
incurred. In the long term, a new facility wi l l be more efficient to operate due to 
improved systems and use of space. This wi l l result in lower operating costs i f 
reviewed incrementally. Any operational cost savings that result from the new 
facility w i l l be redirected to offset the ongoing facility operational costs of the 
new courthouse. 

The county facility payments established pursuant to Govemment Code Section 
70353 with the transfer of each county facility replaced by this project wi l l be 
used to offset ongoing facilities operations and maintenance costs of the new 
facility. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected construction cost. These risks can be mitigated 
or minimized by concurrently developing a prioritized itemization of project 
features that can be reduced in scope, alternatively approached, or eliminated 
without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation 
and review of the updated estimates. Some risk is inherent with transfer of real 
property from one entity to another, regarding schedule and ancillary 
appropriation timing for funds. Risk is always inherent in the constmction and 
ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility, as 
responsibility for the facilities it wi l l replace has transferred to the state, are 
equally compelling. Given the existing physical conditions and practical 
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limitations of improving these facilities, they wi l l generate liabilities for the state 
the longer they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval. 

Inter-agency cooperation wi l l be required among state, county, and local 
jurisdictional authorities for successful completion of this new courthouse. The 
project was reviewed and approved by the State Public Works Board at the site 
selection phase and site acquisition phase, and wi l l be reviewed again at the 
conclusion of the preliminary plans phase. The working drawings wi l l be 
reviewed by the State Fire Marshal, the Board of State and Community 
Corrections for compliance with corrections standards, and Department o f State 
Architect for fire/life/safety and accessibility. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation of existing 
infrastructure. The option to renovate and expand the existing facilities was 
studied and rejected some years ago due to the disruption to ongoing court 
operations and extended construction schedule. However, the acquired site is 
located in the existing urban core of Modesto and is an infill site. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The acquired site for the new courthouse is an infill site with existing 
infrastructure. The construction of the new courthouse wil l have no impact on 
existing environmental and agricultural resources. This project went through a 
thorough and responsible CEQA process. 

3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisory Group, developed 
site selection criteria that addressed proximity to public tran.sportation, availability 
of existing infrastructure, and proximity and relationship to other land uses and 
current development patterns. 

(DF-151 Rev 06/12) 
N A R R A T I V E , P A G E 1 0 O F 1 0 



J U n i C l A L C O U N C I L 
/ ? ^ ^ V . O F C A L I F O R N I A / ? ^ ^ V . O F C A L I F O R N I A 

Piojcci Cosi Summarx 

2 Stanislaus - New Modesto Couilliouse 
3 

New Capital Outlay 

Location: Stanislaus 
Project ID: 0000115 

Site - Building ID: 50-HI 
JCC Project Manager: J. Singh 

JCC Planner: C. Magnusson 

Date Esrimated: 1/29/2016 
Prepared by: M. Sun 

CCCl (Cost Estimate Basis): 
CCCI (Basis for Adjustment): 

Constmction Start 
Constmction End 

5262 
6106 
4/27/2018 
2/3/2021 

Feb-10 
Jan-16 

Project Description: 

New courthouse building to be occupied by the Superior Court of California, County of Stanislaus. The proposed project will be located on a new site 
in Modesto. The new courthouse with a basement is estitnated to be approximately 308,964 building gross square feei (BGSF) in area with 27 
courtrooms. Parking for the facility will be in existing parking stractures near the court site with approximately 100 spaces on site and 33 secure spaces 
in the basement for judicial officers . CM at Risk is the project delivery method expected for this project. 
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126.646 sf 

126.646 sf 

3.668 sf 

126.646 sf 

$170,729 

$1,372,843 

$916,853 

$398,935 

$1,617,000 

Parking 

Surface Parking 

Secure Surface Parking 

N/A 

N/A 

Building Construction 

Superstructure and Shell 

Inlcnors 

Equipment and Vertical Transportation 

Mechanical and Elccincal 

Reduction: Shell FivcConriroom Sets' 

Insurance Savings' 

Unallocated Rediiclion'' 

Unallocated Reduction 

$155.83 /sf 

$91140 /sf 

$57 95 / s f 

$163 60 /sf 

308.964 sf 

308.964 sf 

308.964 sf 

308.964 sf 

$48,145,860 

$27,930,346 

$17.904,464 

$50,546,510 

-S5.279.915 

-$2,874,472 

-$2,874,472 

-$14,372,362 

Construction Cost Subtotal $123,602,317 

M i s c e l l t i n c o u s Construction Costs 
Funiilurc. Fwliires & Equipment 

Reduction: Shell Five Courtroom Sets ( F F & E ) ' 

Data, Communications &. Security 

Reduction: Shell Five Courtroom Sets ( D C & S ) ' 

$43 OU /sf 

$17 00 /sf 

30X.964 sf 

308.964 sf 

$13,285,452 

-$470,768 

$5,252,388 

-S 186.117 

MUccUaneoui Construction Cost Subtotal $17,880,955 

Estimated Total Current Construction Costs $141,483,272 

49 

50 

51 

52 

53 

54 

55 

56 

57 

58 

59 

60 

61 Footnotes: 

62 I ) Insurance savings per Dec. 2011 Judicial Council dueclion, reduce consrniction hard cosrs budger b\% of currcrrr Consrrucrron Cost Budget 

63 21 Unallocated Rcduclioii: per Dec. 201 ] Judicial Council dircclion. reduce conslruction hard costs budget b\% of currcnl Conslniclion Cosi budget. 

64 31 Unailocalcd Rcdiiclion per April 2012 judicial Couitcil dircclitrn. reduce conslruclinn liard costs budget by 10% of cuncnt Conslruction Cosi budget 

4) Insurance budgcl. cstimalcdat 2 25 pcrcciu for Oyyiicr Conlrollcd Insurance Program "OCiP" moved 10 "Other ProjccI Cosrs". estimated cost based upon 95% of lire sum of Construction Cost 

Sublolal. F F A E , Data. Comm & Security. C C C I . and csealallon 

Adjust C C C I from 5262 lo 6106 $22,693,250 

Market Condiitons 45 months 0 00% $0 

Escaiaiion lo Slan of Conslniclion 28 months f/. 0 42% $19,307,159 

Escalation to Midpoint 17 months » 0 42% $13,100,735 

Contingency (Including Escalations) 5.00% $9,829.22! 

Redirect Insurance Budget lo "Other Project Costs*"* -$4,201,992 

Estimated Total Constructiou Cost $202,211,645 

66 5) Per Ucc 2014 Judicial Council approsal and May 2015 C C R S direction, increase cost and square footage for one nc\ judgeship Building construction square feci adjustnicnl from 301.464 

to 308,964 for a ncl increase of 7,500 This courtroom scl and four additional courtroom scls will be left unfinished . ihcrcforc a budget reduction is rcllcctcd for shelling fi\c courtroom sets 
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S u m m a n of Cost s by Phase 

V ^ i j ^ ^ tvpHRXTIONS A N D P R O G R A M S O I V I S I O N 

2 Stanislaus - New Modeslo Courthouse 
3 

4 

5 Location: Stanislaus 
6 Project ID: 0000115 
7 Sile - Building ID: 50-Hl 
8 JCC Project Manager: J. Singh 
9 

New Capital Outlay 

Esliiiialcd Project Cost by Phase 
(S OOlTs i 

Date Estimated: 1/29/2016 
Prepared by: M. Sun 

C C C I (Cost Estimate Basis): 5262 
C C C I (Basis for Adjustment): 6106 

Construction Start: 4/27/2018 
Construction End; 2/3/2021 

Workinu Conslructioi 
Dniwinus (I)cnioli l ioi i 

Feb-10 
Jan-16 

Construction Costs 
Construct ion Costs (see prior page for detail) 

Adjust C C C I 

Market Condit ions 

Escalat ion lo Stan o f Cons lruct ion 

Escalat ion ID Midpoint 

Cont ingency 

Redirect Insurance Budget lo "Other Project Costs" 

1617 

259 

63 

97 

$ 139.866 

$22 ,434 

$ 0 

$19 ,244 

$13,101 

$9 ,732 

-$4 ,202 

$141,483 

$22,693 

$0 

$19,307 

$13,101 

$9,829 

•$4,202 

C o n s t r u c t i o n C o s t s S u b t o t a l $0 $0 $0 $0 $2 ,036 $200 ,176 $202,212 

Architectural and Engineering 
A&L Design Services $785 $6 ,870 $8,047 20 $4,001 $19,723 

Construct ion Inspection $0 $0 

B i d Adven i s ing . Pnnl ing and Mai l ing $491 $491 

A & E F e e s Subto ta l $0 $785 $6 ,870 $8,537 $20 $4,001 $20,213 

Site Acquisition 
Purchase Price $6,860 $6 ,860 

S i t e A c q u i s i t i o n Subto ta l JO $6,860 $ 0 $0 $0 $ 0 $6 ,860 

Other Project Costs 
Special Consultants $327 $491 $613 $838 $2,269 

Geotechnical Services & Liuid Surveying $409 $300 $245 $ 6 7 0 $1,624 

Program and Projecl Management $1,636 $1 ,636 $2,453 $1,461 $7,186 

Materials Tes t ing Laboralorv $409 $1 ,810 $2,219 

Inspecl ion Serv ices 6 $1,749 $1,755 

Conimiss ion ing $491 $491 $.503 $1,485 

Construction Managemeri l /DIR $ 0 $613 $920 $3,351 $4,884 

C E Q A / D u e Dil igence/Mitigal ion/Docuinentation/tnvest $720 $406 $65 $ 0 $1,191 

Property / Ti t le / Escrow Appraisals $294 $294 

Site Acquis i t ion ttelocation Benefits $2,000 $2,000 

Legal Services $327 $327 

Peer Review $100 $409 $509 

C o n s l r u c l i b i h l y / V a l u e Review JO $0 

M i n i m u m C o d e Review $442 $442 

Mov ing and Relocation Expenses $ 0 

Plan C h e c k i n g $120 $1,077 4 $214 $ 1.415 

Post-Occupancv Evaluation $369 $369 

Util i tv C o n n e c I i o n s / F e e s / O C t P / O t h e p $ 0 $5,459 $5,459 

O t h e r P i o j c c I C o s t s Subto ta l $0 $6,122 $4 ,156 $6 ,716 $10 $16 ,423 $33,427 

$ 0 

A & E F e e s plos O t h e r P r o j e c t C o s t s S u b l o l a l $0 $13,766 $11 ,026 $15 ,252 $30 $ 2 0 , 4 2 4 $60,498 

$ 0 

Total Estimated Project Costs $0 $13,766 $11 ,026 $15 ,252 $2 ,066 $ 2 2 0 , 5 9 9 $262,709 

Less Funds TmnsfeiTed 

L e s s Funils Avai lable not Transferred 

Carrvover 

-J7 .906 

-$.5,860 - J 1 1.026 

-$7 ,906 

-$16,886 

B a l a n c e o f F u n d s R e q u i r e d $0 $ 0 $13,252 $2,066 $220 ,599 $237,917 

60 Footnotes: 

61 i ) Budgei for demolition o f eighl existing buildings on the construction sile T i n s includes associated costs for Conl ingencx . A&E. Inspeclion S e n i c e s and Plan C h e c k i n g 

62 2) O C I P Bodge! added to "Olbef Project Costs" ($4 2(i2iii) 
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Capital Oullay Cost, l-unding, and Schedule Summaiv 

Stanislaus - New Modesto Courthouse 

Location: 
Project I D : 

Site - Building I D : 

Stanislaus 
0000115 

50-Hl 

JCC Project Manager: J Singh 

Dale Estimated. 1/29/2016 

Prepared by: M Sun 

Estimate CCCI: 5262 

Projected CCCI 6106 

Construction Start: 4/27/2018 

Construction End: 2/3/2021 

Feb-10 
Jan-16 

This form provides a chmnoiogicai history of the project. The initiat coiumn reflects the detail related to implementing the Budget Act or authorizing legislation. Subsequent columns 
reflect alt reportable project phases listed in the schedule section 

Reques ted A c t i o n : A , P A p w S c o p e C h a n g e W - R e a p p r o p . c 
C C C I 5262 C C C I 5680 C C C I 5804 C C C I 5959 CCCI 6055 C C C I 6055 C C C I 6106 

P W B / D O F A c t i o n Date : 4/23/2010 7/1/2012 7/1/2014 7/1/2015 12/11/2015 7/1/2016 7/1/2016 
C O S T S -Display new totals for each category. 

Study $ $ S $ 

Acquisition $ 14,766 $ 14,766 $ 13,766 $ 13,766 $ 13,766 $ 13,766 $ 13,766 

Preliminary Plans $ 11,959 s 11.959 $ 11,026 $ 11,026 $ 11,026 $ 11,026 S 11,026 

Working Drawings $ 16,009 s 16.009 $ 15,252 $ 15,252 $ 15.252 $ 15,252 $ 15.252 

Total Construclion S 235.542 $ 234,430 $ 222.439 $ 225,822 $ 226,521 $ 226,521 $ 222,665 

Equipment Phase (Group 2) $ $ $ $ 

Other $ $ - $ $ 

T o t a l P r o j e c t C o s t s S 278.276 s 277,164 s 262,483 S 265,866 8 266,565 5 266365 S 262,709 

C o n s t r u c t i o n Deta i l - Must lie to total construction costs above. 

Conlract $ 209,214 $ 208,156 $ 192,531 $ 195,684 $ 196,145 $ 196,145 $ 192.382 

Contingency S 10,461 $ 10.408 $ 9,837 $ 9,998 $ 10,165 $ 10.165 $ 9,829 

A&E Costs $ 3,926 $ 3,926 $ 3.926 $ 3,926 $ 3,926 S 3,926 $ 4,021 

Group 2 Equipment $ $ - $ J $ $ $ 

Agency Retained $ $ $ S $ S $ -
Other $ 11,941 s 11,940 $ 16.145 S 16,214 $ 16.285 S 16,285 $ 16.433 

T o t a l C o n s t r u c t i o n I 235̂ 142 s 234,430 $ 222,439 S 225,822 5 226,521 s 226321 s 222,665 

F U N D I N G D A T A - Include all funding provided For reversions and augmenlations indicate EO number. 1 
C h a p i e r / H e m Musi tie to Total Projecl Cost, above 

Phase Amount Tiansfened Net Conunenls 

1()-(19-O250-H(ll-3138 A $ 14,766 $ 7,906 $ 6.860 

I0-(»-0250-8(ll-3138 A $ (6,860) $ (6,860) Cont Approp. Reverted 

2]-12-()25(l-301-3138(22) A S 6,860 $ 1,057 $ 5.803 

21-12-0250-301-3138(22) A $ (1.000) $ (1.000) Eslimaled Savings (Approp. Reverted) 

10-09-0250-801-3138 P $ 11.959 $ 11,959 

10-09-0250-801-3138 P $ (11,959) $ (11,959) Cont Approp. Reverted 

25-14-0250-301-3037(1) P $ 3.083 $ 3,083 $ 

25-14-0250-301-3138(12) P s 7,943 $ 7,943 S 

10-15-0250-301-3138(5) W $ 15,252 $ $ 15,252 

10-15-11250-301-3138(5) W $ (15,252) $ (15,252) Approp Reverted 

TBD-16-0250-301-3138 w $ 15,252 $ 15,252 

TBU-16-025O-3O1-3I3S c $ 2,066 $ 2.066 

TBD-17-0250-301-0668 c $ 220,599 $ $ 220.599 

T o t a l F u n d i n g s 262,709 S 19,989 $ 242.720 

SCHEDULE - Include all project dales (MM/DD/YYYY) 

Study Completion 7/12/2010 7/12/2010 7/12/2010 7/12/2010 7/12/2010 7/12/2010 7/12/2010 

Acquisilion Complelion 8/27/2012 8/10/2012 12/13/2013 9/13/2014 12/12/2014 12/12/2014 12/12/2014 

Slarl Preliminary Plans 7/31/2012 8/11/2012 7/1/2014 11/3/2014 12/13/2014 12/13/2014 12/13/2014 

Preliminary Plan Approval 4/1 1/2013 5/15/2013 6/12/2015 1 1/9/2015 1 I / I 1/2016 11/11/2016 3/10/2017 

Approval to Proceed lo Bid 3/3/2014 11/16/2014 6/3/2016 1 1/4/2016 10/1.3/2017 10/13/2017 12/8/2017 

Coniraci Aw ard Approval 6/24/2014 2/1/2015 1/6/2017 7/3/2017 6/1/2018 6/1/2018 4/27/2018 

Projecl Complelion 5/16/2016 1/4/2017 5/10/21119 2/2]/2020 5/28/2021 5/28/2021 2/3/2021 

COST INCREASE / DECREASE 
Acquisilion $ - $ (1,000) $ $ $ 

Preliminary Plans $ J (933) $ $ $ 

Working Drawings s $ (757) % « $ 

CCCI $ 12.531 $ 2.219 s 4.218 t 2.317 $ 1,408 

Escalation $ (7,770) J 206 $ (1.065 $ 176 $ (5,560) 

Consltuction $ (5.820) s (14.547) $ $ (2.033) $ 483 

Contingency $ (.53) i (571) $ 161 $ 167 s (336) 

Olher J i 702 $ 69 J 71 $ 148 

T o t a l I n c r e a s e s (1.112) $ (14.681) I 3.383 $ 699 J (3,856) 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: |0000115 
FISCAL IMPACT WORKSHEET BU/Entlty: 0250 
Department Title: Judicial Brancti Progamn ID 0165 
Project Title: Stanislaus County - New Modesto Courthouse COBCP #: 16-91-04 
Program Category: CRI Priority: 04 
Program Suticategory: MA/MI: MA 

Existing January 10 April 1 May1 May 14 Special 
Authority Action Action Action Action Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-801-3138-09-09 A CA 14,766 14,766 
0250-801-3138-09-09 A CA -6,860 -6,860 
0250-301-3138-12-12 A BA 6,860 6,860 
0250-301-3138-13-13 A BA -1,000 -1,000 
0250-801-3138-09-10 P CA 11,959 11,959 
0250-801-3138-09-10 P CA -11,959 -11,959 
0250-301-3037-14-14 P BA 3,083 3,083 
0250-301-3138-14-14 P BA 7,943 7,943 
0250-301-3138-15-15 W BA 15,252 15,252 
0250-301-3138-15-16 W RA -15,252 -15,252 
0250-301-3138-15-16 W RA 15,252 15,252 
0250-301-0668-16-16 C L BA 2,066 2,066 
0250-301-0668-17-17 C FF 0 

0 
. -0 

: - TOTAL FUNDING 40,044 0 2,066 0 0 0 42,110 

PROJECT COSTS 0 
Study 0 
Acquisition 13,766 13,766 
Performance Criteria 0 
Preliminary Plans 11,026 11,026 
Working Drawings 15,252 15,252 
Total Construction or Design-Build 226,521 0 -3,856 0 0 0 222,665 
Equipment (Group 2) 0 

TOTAL COSTS 266,565 0 -3,856 0 0 0 262,709 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 0 

Contract 196,145 -3,763 192,382 
Contingency 10,165 -336 9,829 
A&E 3,926 95 4,021 
Agency Retained 0 
Other 16,285 148 16,433 

TOTAL CONSTRUCTION OR 
DESiGN-BUILD 226,521 0 -3,856 0 0 0 222,665 

FUTURE FUNDING 226,521 0 -5,922 0 0 0 220,595 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion 7/12/2010 Proj Mgmt: D Location: state of California 

Acquisition Approval 12/12/2014 Budg Pack: Yes County: Stanislaus 

Start Preliminary Plans/Performance Criteria 12/13/2014 Proj Cat CRI City: Modesto 

Preliminary Plan/Performance Criteria Approval 3/10/2017 Req Legis: No Cong Dist: 19 

Approval to Proceed to Bid 12/8/2017 Req Prov: No Sen Dist: 14 

Contract Award Approval 4/27/2018 SO/U Imp: SO/U Assm Dist: 26 

Project Completion 2/3/2021 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro) ID: 0000115 
FISCAL DETAIL WORKSHEET BU/Entity: 0250 
Department Title: Judicial Branch Praganm ID 

COBCP #; 

Priority: 

mm\: 

0165 
Project Title: Stanislaus County - New Modesto Courthouse 

Praganm ID 

COBCP #; 

Priority: 

mm\: 

16-91-04 

Program Category: CRI 

Praganm ID 

COBCP #; 

Priority: 

mm\: 
04 

Program Subcategory: 

Praganm ID 

COBCP #; 

Priority: 

mm\: MA 

Identify all items which fit Into the categories listed below. Attach a detailed list if funding is included in this request. Provide descnptions and 
summary estimates for Herns for which you plan to request funding in the future. When possible, identify funding needs by fiscal year (BY+1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 

ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 794 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 794 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro] ID: 0000115 
SCOPE/ASSUMPTIONS WORKSHEET BU/Entity: 0250 
Department Title: Judicial Branch Progarm iD 0165 
Project Title: Stanislaus County - New Modesto Courthouse COBCP* 16-91-04 
Program Category: CRI Piiority: 04 
Program Subcategory: Mm\: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide ttie latest approved Scope 
language. Enter Scope language in cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year in 
relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in cell A110). 
New courthouse building to be occupied by the Superior Court of California, County of Stanislaus. The proposed 
project will be located in Modesto. The new courthouse is estimated to be approximately 308,964 building gross 
square feet (BGSF) In area with 27 courtrooms. 


